COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C21267

PCN. 21267-BI D

CONTRACT DESCRI PTI ON\:
1-76: EAST OF BRUSH TO MERI NO

PRQJECT NO I MD762- 053
1-76: EAST OF BRUSH TO MERI NO
NAME OF ROAD:

PRQIECT COUNTI ES: MORGAN

CONTRACTOR:
SI MON CONTRACTORS

1103 OLD TOANE LANE STE 201A

CHEYENNE W 82009  (307)635-9005

CURRENT PROJECT AMI:  $  7,778,992.00 PARTICl PATI NG

AWARD PRQJECT AM: $ 6,979,722 00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 2. 77% TOTAL EARNI NGS

FUNDS AVAI LABLE: $  7,563,242.75 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB! $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

Page 1
ESTI MATE RUN 05/ 23/ 2016

15:41: 54

PROG SPEC YR 2005
FACS REF NO
TIME CHARGED: 8.0  DAYS TIME ALLOW 80 WORK DAYS
PERCENT TIME:  10.00 ORI G TIME ALLON 80 WORK DAYS
VASHI NGTCN

PAY PERI CD ENDI NG 05/ 20/ 2016 DATE TI ME STARTED 05/09/2016
DATE LET 03/ 03/ 2016 DATE WORK BEGAN

DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 04/ 04/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 09/ 2016

$ 215, 749. 25 $ 215, 749. 25
0. 00 0. 00
215, 749. 25 215,749. 25
0. 00 0. 00
215, 749. 25 215, 749. 25
-6,472. 48 -6,472. 48
0.00 0. 00
209, 276. 77 209, 276. 77
0.00 0. 00
0. 00 0.00
209, 276. 77 209, 276. 77
0.00 0. 00
PAMENT DE s 200, 276.77

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00023

202- 00024

202- 00210

202- 00240

202- 01130

202- 01300

203- 01500

208- 00002

208- 00045

208- 00103

208- 00105

C21267
21267-BID
| MD762- 053
| TEM

DESCRI PTI ON
Renoval of Enbanknment Protector Type 3
Renoval of Enbankment Protector Type 5
*Renoval of Concrete Pavenent
Renoval of Asphalt Mat (Pl aning)
*Renoval of Quardrail Type 3
*Renoval of End Anchor age
Bl adi ng

Erosion Log Type 1 (12 Inch)

*Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

78. 000
EACH
500. 00000
10. 000
EACH
500. 00000
8, 427.000
SY
26. 50000
2,204. 000
SY
7.00000
425. 000
LF
11. 00000
4.000
EACH
380. 00000
300. 000
HOUR
115. 00000
3, 000. 000
LF
3. 90000
1. 000
EACH
1, 050. 00000
80. 000
HOUR
45. 00000
40. 000
HOUR

95. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
577.000
577.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 23/ 2016

15: 41: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
15, 290. 50
15, 290. 50
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 050. 00
1, 050. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0001 15:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 208- 00206 Erosi on Control Supervisor 30. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0075 210-00810 *Reset Ground Sign 22.000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0080 212-00006 *Seedi ng (Native) 29. 200 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 29. 200 0. 000
ACRE 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0090 213-00003 *Mil ching (Weed Free) 7.000 0. 000
ACRE 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tacki fier 7, 240. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0105 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
1, 775. 00000 0. 000 0. 00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 000. 000 0. 000
d ass
SY 0. 000 0. 00
1. 80000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0001 15:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 07009 Aggregate Base Course (O ass 7) (Special) 9, 432. 000 0. 000
TON 0. 000 0. 00
17. 50000 0. 000 0. 00
0120 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 98, 921. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
2.50000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0130 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 10, 187. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0135 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 37, 462. 000 0. 000
TON 0. 000 0. 00
83. 00000 0. 000 0. 00
0140 411-90040 Recycl i ng Agent 148, 383. 000 0. 000
GAL 0. 000 0. 00
1. 90000 0. 000 0. 00
0145 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 8, 427. 000 0. 000
Sy 577.000 54, 815. 00
95. 00000 577. 000 54, 815. 00
0150 412- 05000 *Partial Depth Repair of Concrete Pavement 4, 550. 000 0. 000
SF 872. 000 46, 652. 00
53. 50000 872. 000 46, 652. 00
0155 506-00209 Riprap (9 Inch) 18. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 525. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0165 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0001 15:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0175 609-60011 *Curb Type 6 (Section M 1, 180. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0180 612-00081 *Del i neator (Post Munted)(Type I) 32. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0185 612- 00083 *Del i neat or (Post Munted)(Type I11) 4.000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0190 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 308. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0195 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 19. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0200 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 75. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0205 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 22.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0210 614-80391 *Runble Strip (&inding)(Asphalt) 100, 600. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0215 615-00030 Enbanknent Protector Type 3 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0220 624-20012 12 I nch Drai nage Pipe (O ass 0) 685. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0001 15:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 7,500. 00
30, 000. 00000 0. 250 7,500. 00
0230 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
251, 788. 30000 0. 000 0. 00
0235 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 250 2,522.50
10, 090. 00000 0. 250 2,522.50
0240 627-00001 Pavenent Marking Pai nt 1, 354. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0245 627-00005 Epoxy Pavenent MarKki ng 510. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 4, 000. 000 0. 000
HOUR 241. 000 4,097. 00
17. 00000 241. 000 4,097. 00
0255 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 4. 000 2,240. 00
560. 00000 4. 000 2,240. 00
0260 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 9. 000 15, 300. 00
1, 700. 00000 9. 000 15, 300. 00
0265 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 0. 000
EACH 3. 000 345. 00
115. 00000 3. 000 345. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 0. 000
EACH 5. 000 57.50
11. 50000 5. 000 57.50
0275 630- 80342 *Construction Traffic Sign (Panel Size B) 92. 000 0. 000
EACH 14. 000 161. 00
11. 50000 14. 000 161. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0001 15:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80343 *Construction Traffic Sign (Panel Size C 64. 000 0. 000
EACH 8. 500 97.75
11. 50000 8. 500 97.75
0285 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 800. 00
5, 800. 00000 1. 000 5, 800. 00
0290 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 500 3, 000. 00
6, 000. 00000 0. 500 3, 000. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 67. 500 4, 050. 00
60. 00000 67.500 4, 050. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 6. 000 360. 00
60. 00000 6. 000 360. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0310 630- 80367 *Portable Traffic Speed Monitor 4. 000 0. 000
EACH 0. 500 300. 00
600. 00000 0. 500 300. 00
0315 630-80380 *Traffic Cone 500. 000 0. 000
EACH 37. 500 45. 00
1. 20000 37.500 45. 00
0320 630-80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0325 630-80520 Mobi | e Pavenent Marking Zone 4. 000 0. 000
DAY 0. 000 0. 00
800. 00000 0. 000 0. 00
0330 630-85041 *Mobi | e Attenuator 210. 000 0. 000
DAY 16. 000 896. 00
56. 00000 16. 000 896. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQIECT: | MD762- 053 ESTI MATE NO 0001 15:41: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70220 F/ A Phone Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,677,822.00% 164,579.25 % 164, 579. 25



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21267-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0001 15: 41: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0.00
0386 620- 00002 Field Office (CL 2) CMVD #03 1. 000 0. 000
EACH 1. 000 22, 285.00
22, 285. 00000 1. 000 22,285. 00
0390 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0391 620-00012 Field Lab (CL 2) CMD #03 1. 000 0. 000
EACH 1. 000 20, 285. 00
20, 285. 00000 1. 000 20, 285. 00
0395 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 8, 600. 00
8, 600. 00000 1. 000 8, 600. 00

CAT 0400 CURRENT AMI  $ 101, 170. 00 $ 51,170.00 $ 51, 170. 00

PRQJIECT TOTAL CURRENT AMI $ 7,778,992.00 $ 215,749.25$% 215,749. 25



